

**RESOLUTION # 20-495
CHANGE ORDER #1
BID2019-80**

THE AGREEMENT made this **18th day of SEPTEMBER 2020**, by and between the **CITY OF TRENTON**, a municipal corporation, of the State of New Jersey, with principal offices located at **319 EAST STATE STREET, TRENTON, NEW JERSEY 08608** (hereinafter the "City") and **SEACOAST CONSTRUCTION, INC, 15 ADDINTON COURT, EAST BRUNSWICK, NEW JERSEY 08816** (hereinafter "CONTRACTOR")

WHEREAS, Resolution 20-71 awarded a contract on February 6, 2020, to Seacoast construction, Inc., 15 Addinton Court, East Brunswick, New Jersey 08816 for Reconstruction of Warren and West State Street Intersection for the City of Trenton, Department of Public Works, Division of Traffic and Transportation; Work shall be completed within sixty (60) calendar days from "Notice to Proceed" in an amount not to exceed \$246,730.00; and

WHEREAS, Resolution No. #20-495 dated September 18, 2020, authorized Change Order No. #1 in an amount not to exceed \$14,436.00 for the City of Trenton, Department of Public Works, Division of Traffic and Transportation; during the performance of the reconstruction it was determined that additional demolition and paver installment was needed; and

NOW THEREFORE, the parties mutually agree as follows:

1. The amount of change order #1 shall be in an amount not to exceed \$14,436.00. The changes will not alter the contract in such a manner as to nullify the effect of the competitive determination of lowest responsible bidder which was made at the time of the contract award; and
2. The Mayor is hereby authorized Change Order No. #1 with Seacoast construction, Inc., 15 Addinton Court, East Brunswick, New Jersey 08816 for said purposes in the manner prescribed by law. The grand total of the project in an amount not to exceed \$246,730.00 and the change order #1 in an amount not to exceed \$14,436.00 for a grand total of \$261,166.00.00

IN WITNESS WHEREOF, the parties have hereunto set their bands and seals the day and year first above written.

ATTEST:



**MATTHEW H. CONLON, RMC
MUNICIPAL CLERK**

Witness:

DATE


9-28-2020

CITY OF TRENTON



HONORABLE W. REED GUSCIORA, ESQ.



**SEACOAST CONSTRUCTION, INC,
15 ADDINTON COURT
EAST BRUNSWICK, NEW JERSEY 08816**


RESOLUTION


No. 20-495

Date of Adoption September 17, 2020


Approved as to Form and Legality

Factual content certified by


JOHN MORELLI, CITY ATTORNEY


WAHAB ONITIRI, DIRECTOR OF PUBLIC WORKS

Councilman/woman

 presents the following Resolution:

RESOLUTION AUTHORIZING CHANGE ORDER NUMBER 1 TO THE CONTRACT WITH SEACOAST CONSTRUCTION INC., 15 ADDINGTON COURT, EAST BRUNSWICK, NEW JERSEY 08816 TO PROVIDE ADDITIONAL RECONSTRUCTION SERVICES AT WARREN AND WEST STATE STREET INTERSECTION IN AN AMOUNT NOT TO EXCEED \$14,436.00

WHEREAS, Resolution 20-71 authorized a contract with Seacoast Construction Inc. to provide reconstruction services at Warren and West State Street intersection in an amount not to exceed \$246,730.00 – Bid 2019-80; and

WHEREAS, during the performance of the reconstruction it was determined that additional demolition and paver installment was needed; and

WHEREAS, the changes will not alter the contract in such a manner as to nullify the effect of the competitive determination of the lowest responsible bidder which was made at the time of the contract award; and


WHEREAS, the amount of this change order is \$14,436.00 and funding has been certified to be available in C-04-20-55-008F-003;

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of The City of Trenton, that change order #1 to the contract with Seacoast Construction be authorized.

	Aye	Nay	Abstain	Absent		Aye	Nay	Abstain	Absent		Aye	Nay	Abstain	Absent
BLAKELEY	✓				MUSCHAL	✓				MCBRIDE	✓			
CALDWELL					RODRIGUEZ	✓								
WILSON	✓				VAUGHN	✓								
HARRISON	✓													

This Resolution was adopted at a Meeting of the City Council of the City of Trenton on September 17, 2020


President of Council


City Clerk